Helix Issues Workable Items Summary

Generated from docs/workable_items.db. This document does not assert remote HelixTrack synchronization.

ATM ID	Type	Severity	Status	Reopens	Description
ATM-019	Task	High	In progress	0	Complete revision-pinned research for every deduplicated reader repository
ATM-020	Task	High	Queued	0	Perform manual architecture, code, license, and innovation review of indexed repositories
ATM-021	Feature	Critical	In progress	0	Build and execute Helix-specific HelixQA challenge banks
ATM-022	Feature	Critical	Queued	0	Deliver catalog and reader clients for native desktop, mobile, and workstation platforms
ATM-023	Feature	High	Queued	0	Provide interactive demonstrations across the platform and device matrix
ATM-024	Feature	Critical	Queued	0	Qualify containerized build, deployment, restart, and distribution workflows
ATM-025	Feature	High	Queued	0	Configure and validate Firebase distribution without treating configuration as deployment
ATM-026	Feature	Critical	Queued	0	Validate interoperability on real readers, OPDS clients, and remote providers
ATM-027	Task	Critical	In progress	0	Remove catalog and API scalability bottlenecks under measured enterprise loads
ATM-029	Feature	Critical	In progress	0	Implement verified bidirectional HelixTrack synchronization
ATM-031	Feature	High	Queued	0	Implement OPDS-PSE, LCP fulfillment, and remaining external reader integrations
ATM-032	Feature	Critical	Queued	0	Complete rendering, conversion, and content-AI fulfillment for every required format
ATM-033	Task	Critical	Queued	0	Run final clean qualification and produce fresh ZIP and tar.gz archives